
AMENDMENT NO. 2 
TO THE 

TFC Contract No. 19-013-000 
J. T. Vaughn Construction, LLC 

RFQ No. 303-8-02099 
Amendment No. 2 

ProjectNo. 15-003-0405 

CONSTRUCTION MANAGER-AT-RISK CONTRACT 
BETWEEN 

THE TEXAS FACILITIES COMMISSION 
AND 

J. T. VAUGHN CONSTRUCTION, LLC 

This Amendment No. 2 to the Construction Manager-At-Risk Contract (hereinafter referred to 
as "Amendment No. 2") is entered into by and between the Texas Facilities Commission 
(hereinafter referred to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, 
Texas 78701, as Owner (as defined in 2015 Uniform General Conditions, Section 1.28) and J. T. 
Vaughn Construction, LLC, a Texas Limited Liability Company located at 6604 Nmih Lamar 
Boulevard, Austin, Texas 78752 (hereinafter referred to as "Construction Manager-At-Risk" or 
"CMR") (hereinafter referred to collectively at the "Pmiies"), enter into the following 
Amendment No. 2 to the Construction Manager-At-Risk Contract between the Texas Facilities 
Commission and J T. Vaughn Construction, LLC (hereinafter refen-ed to as the "Amendment 
No. 2"), as amended. 

RECITALS 

WHEREAS, on October 19, 2018, the parties entered into that one ce1iain Construction Manager
at-Risk Contract Between the Texas Facilities Commission and J T. Vaughn Construction, LLC, 
(hereinafter referred to as the "Contract"); and 

WHEREAS, on October 08, 2019, the Parties executed Amendment No. 1 in order to extend the 
Term of the Contract, and to add statutorily required clauses; and 

WHEREAS, in keeping with Contract Sections 2.1.4, TFC Approvals, and 12.29, Entire 
Agreement and Modification, the Pmiies desire to enter into this Amendment No. 2 to provide 
for additional funding by increasing the Contract Sum and TFC Controlled Contingency for the 
purpose of completing GMP No.2; and 

NOW THEREFORE, the Parties hereby agree as follows: 

1. Unless clearly provided otherwise herein, all terms and phrases in initial caps herein shall 
have the same meaning as the terms and phrases with initial caps in the Contract. 

2. The Pmiies agree to modify ARTICLE IV -CONSIDERATION, Section 4.2, Contract 
Sum-Components, to reflect the addition of One Hundred Fity-Four Thousand Seven Hundred 
Ninety-Seven and No/100 Dollars ($154,797.00) to TFC Controlled Contingency, thus 
increasing the total Contract amount from One Million Six Hundred Eighty-Seven Thousand 
Five Hundred and No/100 Dollars ($1,687,500.00) to a new total not to exceed amount of One 
Million Eight Hundred Forty-Two Thousand Two Hundred Ninety-Seven and No/100 Dollars 
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($1,842,297.00) reflecting the additional funding. Section 4.2 is deleted in its entirety and 
replaced with Section 4.2, as follows: 

"4.2. Contract Sum-Components. Upon execution of a GMP Acceptance, the Contract 
Sum shall not exceed One Million Eight Hundred Forty-Two Thousand Two Hundred Ninety
Seven and No/100 Dollars ($1,842,297.00), which is the sum of the following components. 

4.2.1. Pre-Construction Management Fee. The Pre-Construction Management 
Fee which shall not exceed the sum of Twenty Thousand Eighty-Four and No/100 Dollars 
($20,084.00). 

4.2.2. Construction Management Fee. The Construction Management Fee not to 
exceed three and one-half percent (3.5%) of the Cost of Work, or Forty-Seven Thousand Two 
Hundred Fifty and No/100 Dollars ($47,250.00), which sum will be finalized as part of the 
Contract Sum in the GMP Acceptance. 

4.2.3. General Conditions Fee. The General Conditions Fee not to exceed One 
Hundred Seventy-One Thousand and No/100 Dollars ($171,000.00), which sum will be finalized 
as part of the Contract Sum in the GMP Acceptance. 

4.2.4. Cost of Work. The Cost of Work will be adjusted and finalized as part of 
the Contract Sum in the GMP. The budget for the Cost of Work shall not exceed One Million 
Three Hundred Fifty Thousand and No/100 Dollars ($1,350,000.00). 

4.2.5. TFC Controlled Contingency. The TFC Controlled Contingency of Two 
Hundred Fifty-Three Thousand Nine Hundred Sixty-Three and No/100 Dollars ($253,963.00), 
which sum shall be maintained through construction, and included in the Contract Sum and 
finalized in the GMP Acceptance. 

4.2.6. Unused Contingencies. Any unused portion of the CMR Contingency and 
the TFC Controlled Contingency shall be returned to TFC at the completion of the Project 
through a credit Change Order to the Contract Sum." 

[This Space Intentionally Left Blank] 
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3. Except as expressly amended above, the Contract remains in full force and effect. 

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 1 to 
be effective as the date of the last party to sign. 

TEXAS FACILITIES COMMISSION J. T. VAUGHN CONSTRUCTION, LLC 

Mike Novak J. Thomas Vaughn 

Executive Director CEO 

Date of Execution: Date of Execution: 
~~~~~~~~ 

GC 

Dir 

DED 

3 

DocuSign Envelope ID: BF19209B-07B0-45C3-A679-EFE10EAF5184

01/16/2020 | 2:59 PM CST01/16/2020 | 3:24 PM CST


		2020-01-17T12:14:31-0800
	Digitally verifiable PDF exported from www.docusign.com




